
ID Task Name Contr. Dur Start Finish

1 345 d? 12/8/03 4/4/05
2 R-Wall 5 d 2/22/05 2/28/05
3 Strip Conco 1 wk 2/22/05 2/28/05

4 Cooling Tower Conco 32 d 1/26/05 3/11/05
5 Fab/Pipe Equipment CMI 6.4 wks 1/26/05 3/11/05

6 Stairs Conco 4 d 2/23/05 2/28/05

7 N-wall 4 d 2/22/05 2/25/05
8 form - embeds Conco 3 d 2/22/05 2/24/05

9 place concrete Conco 1 d 2/25/05 2/25/05

10 Utility Bldg. 44 d? 1/10/05 3/11/05
11 testing AFS lines Geo Rob. 2 d 2/23/05 2/24/05

12 UB 2nd level MEP Rough ins All subs 44 d 1/10/05 3/11/05

13 MEP rough ins 1st floor All subs 37 d 1/19/05 3/11/05

14 Install Chiller Bases CMI 2 d 2/16/05 2/17/05

15 Set Chillers CMI 1 d 2/17/05 2/17/05

16 Install pump bases CMI 1 d? 2/9/05 2/9/05

17 Place concrete in bases R&S 1 d? 2/11/05 2/11/05

18 Main Bldg. 337 d? 12/8/03 3/23/05
19 5,C,E line walls 1 d? 12/8/03 12/8/03

20 Backfill McG Hester 5 d 2/14/05 2/18/05

21 set forms Conco 22 d 2/2/05 3/4/05

22 rebar Alamillo 9 d 2/17/05 3/2/05

23 2 / 4 place conrete Conco 1 d? 3/4/05 3/4/05

24 3/4 Place concete  Conco 1 d 3/7/05 3/7/05

25 4/4 place concrete~TOW +798 1 d? 3/23/05 3/23/05

26 SOG  +777' 1 d? 12/8/03 12/8/03

27 U-grnd utilities All subs 2 d 2/22/05 2/23/05

28 U-slab sand-rock Conco 1 d 2/24/05 2/24/05

29 DP-1 dampproofing Conco 1 d 2/25/05 2/25/05

30 Rebar Alamillo 1 d 2/28/05 2/28/05

31 Place SOG 777' Conco 1 d 3/1/05 3/1/05

32

33
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2/23 Conco

2/22 Conco

2/25 Conco

2/23 Geo Rob.

2/16 CMI

2/17 CMI
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2/17 Alamillo

3/4 Conco
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2/22 All subs

2/24 Conco

2/25 Conco

2/28 Alamillo

3/1 Conco
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34

35 Slab 3rd level ~796.5' Conco 1 d? 12/8/03 12/8/03

36 Shoring Conco 5 d? 3/2/05 3/8/05

37 MEP inserts Conco 2 d 3/9/05 3/10/05

38 Rebar Alamillo 3 d 3/11/05 3/15/05

39 Place Concrete Conco 1 d 3/17/05 3/17/05

40 SOG ~760' 1 d? 12/8/03 12/8/03

41 U-grnd utilities All subs 23 d 1/24/05 2/24/05

42 Rock & 2" mud slab Conco 4 d 2/24/05 3/1/05

43 Waterproofing Blues 11 d 3/2/05 3/16/05

44 Formwork Conco 7 d 3/8/05 3/16/05

45 Rebar Alamillo 4 d 3/14/05 3/17/05

46 Place Concrete Conco 1 d 3/18/05 3/18/05

47

48 Misc Iron Steel Romak 61 d 1/7/05 4/4/05
49 Stair #2 install rails Romak 10 d 2/8/05 2/22/05

50 Stair #1 Install Romak 15 d 1/7/05 1/27/05

51 TS drops @ clean room Romak 3 d 2/22/05 2/24/05

52 3x3 angle 45/A5.5.3 Romak 2 d 2/25/05 2/28/05

53 4x4 angle 19/A5.5.17 Romak 2 d 3/1/05 3/2/05

54 Electrical Pad Railing Romak 1 d 2/22/05 2/22/05

55 Install TS framing 3-4 line Romak 2 wks 3/7/05 3/18/05

56 Install TS framing 4-5 line Romak 5 d 3/29/05 4/4/05

57 Interior Shear walls 6 d 2/18/05 2/28/05
58 UB-4 and 1 Line 6 d 2/18/05 2/28/05

59 shotcrete 2 d 2/23/05 2/25/05

60 SOMD 324 d 12/8/03 3/4/05
61 Roof level 1 d 12/8/03 12/8/03

62 weld deck & studs & edge metal Pacific Erectors 6 d 1/21/05 1/28/05

63 MEP inserts All subs 5 d 2/3/05 2/9/05

64 Formwork - shoring Conco 5 d 2/8/05 2/14/05

65 Rebar Alamillo 4 d 2/10/05 2/15/05

66 Place SOMD concrete Conco 1 d 2/18/05 2/18/05
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67 Curbs & pads Conco 9 d 2/22/05 3/4/05

68 Layout-install Z metal 24 d 1/25/05 2/28/05
69 Level 5 JJ Acoustics 7 d 2/1/05 2/9/05

70 Level 6 JJ Acoustics 9 d 2/7/05 2/17/05

71 Cantilever All levels JJ Acoustics 10 d 2/7/05 2/18/05

72 Install beam attachments All subs 24 d 1/25/05 2/28/05

73 Fireproofing  L-C line 28 d 2/11/05 3/23/05
74 Level 2 Cantilever above Anning - J 3 d 2/23/05 2/25/05

75 East Elevation Anning - J 2 d 2/24/05 2/25/05

76 Level 3 Anning - J 4 d 2/11/05 2/16/05

77 Level 4 Anning - J 5 d 2/16/05 2/23/05

78 Level 5 Anning - J 4 d 2/28/05 3/3/05

79 Level 6 Anning - J 4 d 3/4/05 3/9/05

80 Level 1 Anning - J 3 d 3/21/05 3/23/05

81 Intumescent 2nd  clean room A&B Paint 8 d 2/24/05 3/7/05

82

83 Exterior Skin Install 33 d 2/10/05 3/29/05
84 Waterproofing Blues 2.4 wks 2/14/05 3/2/05

85 Exterior Clips Raymond 11 d 2/10/05 2/25/05

86 East Elevation studs Raymond 8 d 2/28/05 3/9/05

87 North Elevation studs Raymond 15 d 3/9/05 3/29/05

88 Interior Improvements 337 d? 12/8/03 3/23/05
89 HVAC shafts all floors CMI 10 d 3/10/05 3/23/05

90 Level 2 1 d? 12/8/03 12/8/03

91 Sprinkler Mains & branch piping GMR 9 d 2/11/05 2/24/05

92 Wall/beam wraps @ utility Rack JJ Acoustics 7 d 2/22/05 3/2/05

93 Install Utility Rack and piping Sasco 9 d? 3/1/05 3/11/05

94 Level 3 1 d? 12/8/03 12/8/03

95 Sprinkler Mains & branch piping GMR 9 d 2/23/05 3/7/05

96 Level 4 1 d? 12/8/03 12/8/03

97 Sprinkler Mains & branch piping GMR 9 d 3/3/05 3/15/05

98 end 1 d? 12/8/03 12/8/03
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